



WEEKLY PROGRESS MEETING MINUTES

CARRIER CREEK DRAIN
EATON COUNTY, MICHIGAN
DIVISION VI and DIVISION VII



Tuesday, January 23, 2007 – 10:30 a.m. – 11:00 a.m.

Attending:

Table with 2 columns and 3 rows listing attendees: Paul Forton, Eric Deibel, Tom Bennett, Larry Protasiewicz, Ross Tefler, and Dave Wilcox.

1. Sign In

2. Construction Schedule/Progress

- Division 6
- Davis continues to remove peat from the interior area.
- Davis advised that they will continue working on the geo road as weather conditions allow.
- Davis plans to begin clearing trees and brush for the open channel excavation between the outlet structure and Walnut Grove.
Division 7
- Davis is chipping and hauling the brush from the property adjacent to the Div. VII access drive.
- Davis advised that the outlet structure is ready for inspection.

3. Soil Erosion and Sedimentation Control

- Soil erosions and sedimentation control issues were reviewed, discussed and addressed.

4. Staking Schedule

- Spicer will confirm elevations of geo road on the east side, north end.

5. Material Delivery Schedule/Submittals

6. Miscellaneous

7. Questions/Comments

All meeting minutes are up at http://www.carriercreek.com/minutes.htm or on the Project Status Page in the PM section of the website.