



WEEKLY PROGRESS MEETING MINUTES

CARRIER CREEK DRAIN
EATON COUNTY, MICHIGAN
DIVISION VI, and DIVISION VII



Tuesday, April 25, 2006 – 1:20 p.m. – 1:53 p.m.

Attending:

Table with 2 columns listing attendees: Dave Wilcox, ECDC, 517-599-8887; Greg Sherman, Davis; Larry Protasiewicz, Spicer, 989-928-8013; Ross Telfer, Davis, 517-322-0305; Mathew Hannahs, Spicer Group, 989-529-8612; Nicole Cook, Hubbard, 517-886-7116; Paul Forton, Spicer; Marc Plotkin, SME, 517-204-0320; Thomas Bennett, WCR; Terry Belill, Spicer; Eric Deibel, Spicer.

1. Sign In

2. Construction Schedule/Progress

- Area F (VII) - Davis advised that excavation activities will resume next week. Two challengers will begin work tomorrow. Excavator to begin work on the Southeast corner of the site next week. Culvert was installed to remove water from the site. Davis will contact Delta to obtain a meter on the hydrant on the site. Davis to compact to the 875 contour. Continuing to remove overburden and class II from the Northwest corner. Construction on the structures should resume within the next two to three weeks.
Area E (VI) - Undercut and backfill is going well near the inlet control structure. Stage two is underway at station 19+10 - station 12+50. Davis will continue removing sheets on or about Thursday for the inlet control structure. Instrumentation records were handed out by SME, reviewed and discussed. Discussed the Walnut Grove Road grade. Davis plans to begin construction on Walnut Grove next Monday (5/1).

3. Field Observations, Problems, Decisions

4. Soil Erosion and Sedimentation Control

Soil erosion and sedimentation issues were reviewed, discussed and addressed.

5. Staking Schedule

6. Material Delivery Schedule/Submittals

7. Miscellaneous

It was advised that Mat Hannahs will be leaving Spicer Group on or about May 5, 2006. Therefore, Paul Forton will be assuming the resident engineer responsibilities.

8. Questions/Comments

All meeting minutes are up at <http://www.carriercreek.com/minutes.htm> or on the Project Status Page in the PM section of the website.