



WEEKLY PROGRESS MEETING MINUTES

CARRIER CREEK DRAIN
EATON COUNTY, MICHIGAN
DIVISION V



Tuesday, May 16, 2006 – 10:30 a.m. – __:__ a.m.

Attending: (Name, Company, Phone)

Dave Wilcox , Eaton County Drain Office, 517-599-8887	Steve Berry , E.T. MacKenzie, 517-627-4470
Paul Forton , Spicer Group, 989-213-5983	Keith Howlett , E.T. MacKenzie
Scott Tadgerson , Spicer Group, 989-239-5726	Larry Ringwelski , Lansing Poured Wall Company, 517-646-9166
Marc Plotkin , SME, 517-204-0320	Nicole Cook , HFTW&B, 517-886-7116
Tom Bennett , WCR, 517-388-3112	Dave Hulbert , SME,
Stephen Hannahs , B&D Electric,	

1. Sign In

2. Construction Schedule/Progress

No meeting was held.

- Area A –
- Area B –
- Area G –
 - Set up meeting with Mr. Clark regarding tile line around beach area.
- Division IX - Electrical –

3. Field Observations, Problems, Decisions

Low cylinder break

4. Soil Erosion and Sedimentation Control

5. Staking Schedule

6. Material Delivery Schedule/Submittals

7. Miscellaneous

8. Questions/Comments

All meeting minutes are up at <http://www.carriercreek.com/minutes.htm> or on the Project Status Page in the PM section of the website.