



WEEKLY PROGRESS MEETING MINUTES

CARRIER CREEK DRAIN
EATON COUNTY, MICHIGAN
DIVISION IV



Tuesday, June 6, 2006 – 11:15 a.m. – 11:37 a.m.

Attending:

| | |
|--|--|
| Dave Wilcox , ECDC, 517-599-8887 | Nicole Cook , Hubbard, 517-886-7116 |
| Larry Protasiewicz , Spicer Group, 989-928-8013 | Dave Forrest , Wetland Construction, |
| Paul Forton , Spicer Group, | Vern Moore , Spicer Group, 989-213-5691 |
| Tom Bennett , Wetland and Coastal Resources, | Marc Plotkin , SME, |
| Eric Deibel , Spicer Group, | |

1. Sign In

2. Construction Schedule/Progress

- Construction scheduled was discussed. Wetland Construction advised that they will be working upstream.
- South Branch – Wetland and Coastal Resources advised that no stone will be installed north or south of Mt. Hope in the Drain.
- Crossings –
 - Bowlin - Wetland advised that the culverts have been installed.
 - Brandt – Wetland Construction advised that they will hold on installing the culvert at station 91+28 due to the high water conditions. Wetland Construction will resume construction once Davis has completed the Walnut Grove box culvert.
 - Hebenstreit – Wetland Construction advised that they have ordered the culvert from St. Regis and the estimated time of delivery is 6 weeks.
- Hafner Property –
 - Since the property has been sold, Wetland Construction was directed to coordinate with the new landowner in regards to the removal of the brush. If the new landowner does not request the wood chips, Mr. Walter (northern neighbor) advised that he would like the chips.
- Osterhaven Residence – Wetland Construction was advised that Davis is removing items on the property that conflict with their paving activities.
- Landowner agreements were obtained from Mr. Hebenstreit and Mr. Brandt.

3. Field Observations, Problems, Decisions

4. Soil erosion and sedimentation control

Soil erosion and sedimentation control issues were reviewed, discussed and addressed.

5. Staking Schedule

6. Material Delivery Schedule/Submittals

7. Miscellaneous

Progress Payment – were reviewed and executed.

8. Questions/Comments

All meeting minutes are up at <http://www.carriercreek.com/minutes.htm> or on the Project Status Page in the PM section of the website.