



WEEKLY PROGRESS MEETING MINUTES

CARRIER CREEK DRAIN
EATON COUNTY, MICHIGAN
DIVISION III



Tuesday, August 8, 2006 – 10:30 a.m. – 10:52 a.m.

Attending:

David Wilcox , ECDC, 517-599-8881	Brad Armstrong , Fitzgerald Henne, 517-749-4212
Larry Protasiewicz , Spicer Group, 989-928-8013	Nicole Cook , HFTW&B, 886-7116
Ben Cadwell , Cadwell Bros., (517) 323-7517	Mike Gazella , Fitzgerald Henne, 517-204-2551
Paul Forton , Spicer Group, 989-529-8612	

1. Sign In

2. Construction Schedule/Progress

Moon & Hamilton –

- Fitzgerald Henne advised that the flow channels have been finalized.
- Fitzgerald Henne advised that the as-builds are complete.
- Cadwell advised that the fence should be installed this week.
- Fitzgerald Henne advised that the walk through will occur in the next couple of weeks.

Branch #1 –

- Cadwell advised that the 36-inch pipe was installed.
- Jack & Bore –
 - Cadwell will determine from Lowe when the Jack & Bore will begin.

Weed control spray – Cadwell advised that the supplier they contacted does not have an aquatic friendly spray.

3. Field Observations, Problems, and Decisions

4. Soil Erosion and Sedimentation Control

Soil erosion and sedimentation control issues were reviewed, discussed and addressed.

5. Staking Schedule

6. Material Delivery Schedule/Submittals

7. Miscellaneous

8. Questions/Comments

All meeting minutes are up at <http://www.carriercreek.com/minutes.htm> or on the Project Status Page in the PM section of the website.