



WEEKLY PROGRESS MEETING MINUTES

CARRIER CREEK DRAIN
EATON COUNTY, MICHIGAN
DIVISION IV



Tuesday, August 22, 2006 – 11:07 a.m. – 11:25 a.m.

Attending:

Dave Wilcox , ECDC, 517-599-8887	Larry Protasiewicz , Spicer Group, 989-928-8013
Paul Forton , Spicer Group, 989-519-8612	Nicole Cook , Hubbard, 517-886-7116
Shane Bennett , Spicer Group, 989-239-5730	John Forrest , Wetland Construction, 810-441-5771
Tom Bennett , WCR, 517-388-0678	

1. Sign In

2. Construction Schedule/Progress

- Wetland will install mulch blankets and seed in backyard areas as well as all side slopes.
- Wetland will begin the channel work on the South Branch today.
- WCR and Spicer will go on-site at 1:30 to mark the brush and trees to be removed.

3. Field Observations, Problems, Decisions

4. Soil Erosion and Sedimentation Control

Soil erosion and sedimentation control issues were reviewed, discussed and addressed.

5. Staking Schedule

6. Material Delivery Schedule/Submittals

7. Miscellaneous

Dave Forrest will be on-site between 5:00 or 5:30 until otherwise advised.

Progress payment will be issued through Saturday, August 26, 2006.

8. Questions/Comments

All meeting minutes are up at <http://www.carriercreek.com/minutes.htm> or on the Project Status Page in the PM section of the website.