



WEEKLY PROGRESS MEETING MINUTES

CARRIER CREEK DRAIN
EATON COUNTY, MICHIGAN
DIVISION III



Tuesday, September 26, 2006 – 10:34 a.m. – 10:47 a.m.

Attending:

Dave Wilcox , ECDC, 517-559-8887	Brad Armstrong , Fitzgerald Henne, 517-749-4212
Larry Protasiewicz , Spicer Group, 989-928-8013	Nicole Cook , HFTW&B, 886-7116
Ben Cadwell , Cadwell Bros., (517) 323-7517	Mike Gazella , Fitzgerald Henne, 517-204-2551
Eric Deibel , Spicer Group, 989-233-1447	Paul Forton , Spicer Group, 989-529-8612

1. Sign In

2. Construction Schedule/Progress

Moon & Hamilton –

- Fitzgerald Henne advised that Cadwell’s work is complete except for minor clean up activities.
- Fitzgerald Henne advised that the walk through will be scheduled for a time after the crops are removed.

Relief/Jack & Bore -

- Spicer advised that the 12-inch pipe was installed west of the receiving pit.
- Spicer advised that the 24-inch pipe from the diversion chamber was installed east of the diversion chamber.
- Spicer advised that the remaining items are clean up and seeding.
- Cadwell confirmed that the grates have been installed on the overflow manhole catchbasins.

3. Field Observations, Problems, and Decisions

4. Soil Erosion and Sedimentation Control

Soil erosion and sedimentation control issues were reviewed, discussed and addressed.

5. Staking Schedule

6. Material Delivery Schedule/Submittals

7. Miscellaneous

8. Questions/Comments

All meeting minutes are up at <http://www.carriercreek.com/minutes.htm> or on the Project Status Page in the PM section of the website.