



WEEKLY PROGRESS MEETING MINUTES

CARRIER CREEK DRAIN
EATON COUNTY, MICHIGAN
DIVISION III



Tuesday, October 3, 2006 – 10:37 a.m. – 10:52 a.m.

Attending:

Dave Wilcox , ECDC, 517-559-8887	Brad Armstrong , Fitzgerald Henne, 517-749-4212
Shane Bennett , Spicer Group,	Nicole Cook , HFTW&B, 886-7116
Ben Cadwell , Cadwell Bros., (517) 323-7517	Mike Gazella , Fitzgerald Henne, 517-204-2551
Eric Deibel , Spicer Group, 989-233-1447	Paul Forton , Spicer Group, 989-529-8612

1. Sign In

2. Construction Schedule/Progress

Moon & Hamilton –

- David Wilcox and Greg Minshall will meet with Mr. Kraft on Thursday, October 5, 2006, at 3:30 p.m.

Sloan Highway – Spicer will investigate the items listed in the subject email and will follow up.

Relief Branch –

- Clean up of the site is the only remaining item.
- Spicer to confirm the elevation of the stoplogs.

3. Field Observations, Problems, and Decisions

4. Soil Erosion and Sedimentation Control

Soil erosion and sedimentation control issues were reviewed, discussed and addressed.

5. Staking Schedule

6. Material Delivery Schedule/Submittals

7. Miscellaneous

There will be no progress meeting next week. The next progress meeting will be on October 17, 2006.

Contract modification was reviewed and executed.

8. Questions/Comments

All meeting minutes are up at <http://www.carriercreek.com/minutes.htm> or on the Project Status Page in the PM section of the website.