



WEEKLY PROGRESS MEETING MINUTES

CARRIER CREEK DRAIN  
EATON COUNTY, MICHIGAN  
DIVISION IV



Tuesday, October 3, 2006 – 11:28 a.m. – 11:48 a.m.

**Attending:**

<b>Dave Wilcox</b> , ECDC, 517-599-8887	<b>Tom Bennett</b> , WCR, 517-388-3112
<b>Paul Forton</b> , Spicer Group, 989-519-8612	<b>Nicole Cook</b> , Hubbard, 517-886-7116
<b>Linda Forrest</b> , Wetland Construction, 810-441-5771	<b>John Forrest</b> , Wetland Construction, 810-441-5771
<b>Eric Deibel</b> , Spicer Group, 989-233-1447	

**1. Sign In**

**2. Construction Schedule/Progress**

Hafner/Johnson –

- Wetland anticipates being able to being work on Thursday or Friday of this week.
- Wetland to submit a topsoil sample to Spicer prior to placement in the yard.

Osterhaven – Wetland would like to confirm the a site plan prior to construction.

**3. Field Observations, Problems, Decisions**

**4. Soil Erosion and Sedimentation Control**

Soil erosion and sedimentation control issues were reviewed discussed and addressed.

**5. Staking Schedule**

**6. Material Delivery Schedule/Submittals**

**7. Miscellaneous**

**8. Questions/Comments**

All meeting minutes are up at <http://www.carriercreek.com/minutes.htm> or on the Project Status Page in the PM section of the website.