



WEEKLY PROGRESS MEETING MINUTES

CARRIER CREEK DRAIN
EATON COUNTY, MICHIGAN
DIVISION III



Tuesday, September 27, 2005

Attending:

Dave Wilcox , Eaton County Drain Office, 517-543-6446	Mike Gazella , Fitz/Henne, (517) 887-6335
Mathew Hannahs , Spicer Group, 989-224-2357	Ryan McEnhill , Fitz/Henne, (517) 887-6335
Larry Protasiewicz , Spicer Group, 989-224-2357	Marc Plotkin , SME, 517-887-2666
Bob Cadwell , Cadwell Bros., (517) 323-6971	
John Cadwell , Cadwell Bros., (517) 323-6971	

1. **Sign In**
2. **Construction Schedule/Progress**
 - a. Beginning at MH 42
3. **Field Observations, Problems, and Decisions**
 - i. Cadwell to call Tim Bowars to inform him the busses will not be able to pass the site after today
4. **Staking Schedule**
 - a. Stake 2' CB by 9/28
 - b. Stake south side of drain R.O.W. to verify grading at headwall
5. **Material Delivery Schedule/Submittals**
6. **Miscellaneous**
 - a. Must provide local traffic access past construction at all times, Cadwell may place millings along ditch to provide area to pass
7. **Questions**

CC: 9959700DW

