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WEEKLY PROGRESS MEETING MINUTES 
 

CARRIER CREEK DRAIN 
EATON COUNTY, MICHIGAN 

DIVISION III 
 

Tuesday, September 5, 2006 – 10:33 a.m. – 10:47 a.m. 
 

 
Attending:  
David Wilcox, ECDC, 517-559-8887 Brad Armstrong, Fitzgerald Henne, 517-749-4212 

Larry Protasiewicz, Spicer Group, 989-928-8013 Marc Plotkin, SME, 517-204-0205 

Ben Cadwell, Cadwell Bros., (517) 323-7517 Mike Gazella, Fitzgerald Henne, 517-204-2551 

Paul Forton, Spicer Group, 989-529-8612 Nicole Cook, HFTW&B, 886-7116 

Dave Dambrun, Spicer Group, 989-205-1119 Eric Deibel, Spicer Group, 989-233-1447 

 
1. Sign In 
 
2. Construction Schedule/Progress 
 

Moon & Hamilton –  
• Fitzgerald Henne advised that the walk through will occur on Thursday or Friday of this 

week. 
• Fitzgerald Henne confirmed that Cadwell still needs to install the grate.   

 
Relief/Jack & Bore 

• Cadwell advised that backfilling of the diversion chamber should occur today. 
• Cadwell advised that the grate will be set on the top of the diversion chamber today. 
• Cadwell will then install the 24-inch pipe east of the diversion chamber. 
• Cadwell will also install the 12-inch pipe on the south side of the rail road tracks.    
• Spicer will mark the location of the cut-line for the sheeting on the receiving pit today.  Task 

complete. 
• Cadwell will provide a sketch of the 36-inch grate for the receiving pit for Spicer’s review.   
• Cadwell will install a 15-inch 40-foot CMP near station 69+00. 
• Spicer will coordinate the herbicide application. 
• Cadwell advised that they should begin clean up next week.  
• Cadwell was advised to remove silt fence from the Relief Drain as they complete final 

restoration. 
 
3. Field Observations, Problems, and Decisions 
 
4. Soil Erosion and Sedimentation Control 
 
5. Staking Schedule 
 
6. Material Delivery Schedule/Submittals 
 
7. Miscellaneous  
 
8. Questions/Comments 
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All meeting minutes are up at http://www.carriercreek.com/minutes.htm or on the Project Status 
Page in the PM section of the website. 


