



WEEKLY PROGRESS MEETING MINUTES

CARRIER CREEK DRAIN
EATON COUNTY, MICHIGAN
DIVISION IV



Tuesday, January 24, 2006 – 11:20 a.m. –11:45 a.m.

Attending:

| | |
|----------------------------------------------------|---------------------------------------------|
| Dave Wilcox , ECDC, 517-599-8887 | Chris Mooney , St. Regis, |
| Mathew Hannahs , Spicer Group, 989-529-8612 | Nicole Cook , Hubbard, 517-886-7116 |
| Larry Protasiewicz , Spicer, 989-928-8013 | Dave Forrest , Wetland Construction, |

1. Sign In

2. Construction Schedule/Progress

Wetland Construction will begin hauling timber and then will start construction on the sedimentation basin. If there is no frost, Wetland Construction will begin construction at the MDOT freeway.

Spicer to meet with ECRC to discuss signage issue and will advise Wetland Construction.

Discussed whether a MDOT right-of-way permit is in effect. Spicer advised that no such permit is in place. Spicer to obtain said permit for a 6 month period.

Wetland Construction to provide a work directive change and bulletin to Spicer for the work on the sump. Wetland Construction to replace crossing #3 while doing construction activities on the sump.

MDOT work is showing on the plans as no work, therefore, Spicer will need to obtain a price.

Wetland Construction anticipated doing the landscaping work at Hafner’s in the spring.

Wetland Construction will provide a one days notice prior to accessing his property.

3. Field Observations, Problems, Decisions

4. Staking Schedule

Spicer to still stake the easement boundary lines at Mt. Hope and Division V.

5. Material Delivery Schedule/Submittals

Spicer advised that Wetland Construction needs to submit a rip rap sample.

6. Miscellaneous

Meeting scheduled for 1/25/06, is rescheduled for 2/3/06, at 10:00 a.m. Spicer, Dave Wilcox and Dave Forrest will walk the area between Mt. Hope and Division V. Spicer to stake prior to walk.

Maintenance Performance Bond – Hubbard to work on obtaining.

MCS 90 endorsement – Spicer advised that endorsement is not needed.

7. Questions/Comments

All meeting minutes are up at <http://www.carriercreek.com/minutes.htm> or on the Project Status Page in the PM section of the website.