



**WEEKLY PROGRESS MEETING MINUTES**

**CARRIER CREEK DRAIN  
EATON COUNTY, MICHIGAN  
DIVISION IV**



**Tuesday, January 31, 2006 – 11:15 a.m. –11:15 a.m.**

---

---

**Attending:**

<b>Dave Wilcox</b> , ECDC, 517-599-8887	<b>Chris Mooney</b> , St. Regis,
<b>Mathew Hannahs</b> , Spicer Group, 989-529-8612	<b>Nicole Cook</b> , Hubbard, 517-886-7116
<b>Larry Protasiewicz</b> , Spicer, 989-928-8013	<b>Dave Forrest</b> , Wetland Construction,

**\*\*\*Since no work has been performed, there was not progress meeting held. \*\*\***

- 1. Sign In**
- 2. Construction Schedule/Progress**
- 3. Field Observations, Problems, Decisions**
- 4. Staking Schedule**
- 5. Material Delivery Schedule/Submittals**
- 6. Miscellaneous**
- 7. Questions/Comments**

All meeting minutes are up at <http://www.carriercreek.com/minutes.htm> or on the Project Status Page in the PM section of the website.