



WEEKLY PROGRESS MEETING MINUTES

CARRIER CREEK DRAIN
EATON COUNTY, MICHIGAN
DIVISION IV



Tuesday, February 14, 2006 – 11:15 a.m. – ___:___ a.m.

Attending:

Mathew Hannahs, Spicer Group, 989-529-8612	Nicole Cook , Hubbard, 517-886-7116
	Dave Forrest, Wetland Construction,

1. **Sign In**
2. **Construction Schedule/Progress**
3. **Field Observations, Problems, Decisions**
4. **Staking Schedule**
 - Sediment basin (can stake after clearing done)
5. **Material Delivery Schedule/Submittals**
 - Sediment basin construction bulletin
 - Excavation at Hafner residence (time and materials)
6. **Miscellaneous**
7. **Questions/Comments**

All meeting minutes are up at <http://www.carriercreek.com/minutes.htm> or on the Project Status Page in the PM section of the website.