



WEEKLY PROGRESS MEETING MINUTES

CARRIER CREEK DRAIN  
EATON COUNTY, MICHIGAN  
DIVISION IV



Tuesday, March 14, 2006 – 11:15 a.m. – \_\_\_:\_\_\_ a.m.

**Attending:**

<b>Dave Wilcox</b> , ECDC, 517-599-8887	<b>Nicole Cook</b> , Hubbard, 517-886-7116
<b>Larry Protasiewicz</b> , Spicer, 989-928-8013	<b>Dave Forrest</b> , Wetland Construction,
<b>Mathew Hannahs</b> , Spicer Group, 989-529-8612	<b>Tom Bennett</b> , Wetland and Coastal Resources
<b>Vern Moore</b> , Spicer Group, 989-213-5691	

No Meeting.

**1. Sign In**

**2. Construction Schedule**

**3. Field Observations, Problems, Decisions**

- MDOT Permit
  - If access is possible from other location, can not unload from shoulder
  - Otherwise, follow MDOT signage details
- Trucks crossing Canal Road – off road or dump trucks

**4. Soil erosion and sedimentation control**

**5. Staking Schedule**

**6. Material Delivery Schedule/Submittals**

**7. Miscellaneous**

**8. Questions/Comments**

All meeting minutes are up at <http://www.carriercreek.com/minutes.htm> or on the Project Status Page in the PM section of the website.