



**WEEKLY PROGRESS MEETING MINUTES**

**CARRIER CREEK DRAIN  
EATON COUNTY, MICHIGAN  
DIVISION IV**



**Tuesday, April 4, 2006 – 11:15 a.m. – \_\_\_:\_\_\_ a.m.**

---

---

**Attending:**

<b>Dave Wilcox</b> , ECDC, 517-599-8887	<b>Nicole Cook</b> , Hubbard, 517-886-7116
<b>Larry Protasiewicz</b> , Spicer, 989-928-8013	<b>Dave Forrest</b> , Wetland Construction,
<b>Mathew Hannahs</b> , Spicer Group, 989-529-8612	<b>Tom Bennett</b> , Wetland Coastal,
<b>Vern Moore</b> , Spicer Group, 989-213-5691	

- 1. Sign In**
  
- 2. Construction Schedule/Progress**
  
- 3. Field Observations, Problems, Decisions**
  - Progress Payment
  
- 4. Soil erosion and sedimentation control**
  
- 5. Staking Schedule**
  
- 6. Material Delivery Schedule/Submittals**
  
- 7. Miscellaneous**
  
- 8. Questions/Comments**

All meeting minutes are up at <http://www.carriercreek.com/minutes.htm> or on the Project Status Page in the PM section of the website.