



WEEKLY PROGRESS MEETING MINUTES

CARRIER CREEK DRAIN
EATON COUNTY, MICHIGAN
DIVISION IV



Tuesday, May 16, 2006 – 11:15 a.m. – ___:___ a.m.

Attending:

Dave Wilcox , ECDC, 517-599-8887	Nicole Cook , Hubbard, 517-886-7116
Larry Protasiewicz , Spicer, 989-928-8013	Dave Forrest , Wetland Construction,
Mathew Hannahs , Spicer Group, 989-529-8612	Tom Bennett , Wetland Coastal,
Paul Forton , Spicer Group, 989-213-5691	Vern Moore , Spicer, 989-213-5691
Scott Tadgerson , Spicer, 989-213-5720	

1. Sign In

No meeting was held.

2. Construction Schedule/Progress

- Scheduling
- Walnut Grove coordination with Davis Const.

3. Field Observations, Problems, Decisions

4. Soil erosion and sedimentation control

5. Staking Schedule

6. Material Delivery Schedule/Submittals

- CMPA delivery

7. Miscellaneous

8. Questions/Comments

All meeting minutes are up at <http://www.carriercreek.com/minutes.htm> or on the Project Status Page in the PM section of the website.