



WEEKLY PROGRESS MEETING MINUTES

CARRIER CREEK DRAIN
EATON COUNTY, MICHIGAN
DIVISION III



Tuesday, May 23, 2006 – 9:30 a.m. – 10:04 a.m.

Attending:

Table with 2 columns listing attendees: Dave Wilcox, Tom Bennett, Dave Dambrun, Vern Moore, Brad Armstrong, Mike Gazella, Nicole Cook, John Cadwell, Marc Plotkin.

1. Sign In

2. Construction Schedule/Progress

- Moon & Hamilton
- Cadwell advised that seeding activities are completed.
- Cadwell advised that minor rip rap needs to be installed...
Branch No. 1
- Final Restoration/Clean up – Cadwell advised that the soils are beginning to dry up.
Relief Drain
- Grating on CB/MH 21 & 22 needs to be completed.
Branch No. 3
- Cadwell advised that final grading and restoration activities are completed.
Canal St.
- Cadwell advised that restoration activities have begun.

3. Field Observations, Problems, and Decisions

4. Soil Erosion and Sedimentation Control

Soil erosion and sedimentation control issues were reviewed, discussed and addressed.

- 5. Staking Schedule**
- 6. Material Delivery Schedule/Submittals**
- 7. Miscellaneous**
- 8. Questions/Comments**

All meeting minutes are up at <http://www.carriercreek.com/minutes.htm> or on the Project Status Page in the PM section of the website.