



WEEKLY PROGRESS MEETING MINUTES

CARRIER CREEK DRAIN
EATON COUNTY, MICHIGAN
DIVISION VI, and DIVISION VII



Tuesday, May 30, 2006 – 1:00 p.m. – __:__ p.m.

Attending:

Dave Wilcox, ECDC, 517-599-8887	Dave Hulbert, SME
Larry Protasiewicz, Spicer, 989-928-8013	Ross Telfer, Davis, 517-322-0305
Vern Moore, Spicer Group,	Nicole Cook, Hubbard, 517-886-7116
Thomas Bennett, WCR,	Marc Plotkin, SME, 517-204-0320
Eric Deibel, Spicer, 989-233-1447	Terry Belill, Spicer, 989-2395726
Shane Bennett, Spicer Group,	Lou Faivor, Spicer Group,

1. Sign In

No meeting was held.

2. Construction Schedule/Progress

- Area E (VI) –
- Area F (VII) –

3. Field Observations, Problems, Decisions

4. Soil Erosion and Sedimentation Control

5. Staking Schedule

6. Material Delivery Schedule/Submittals

7. Miscellaneous

8. Questions/Comments

All meeting minutes are up at <http://www.carriercreek.com/minutes.htm> or on the Project Status Page in the PM section of the website.