



WEEKLY PROGRESS MEETING MINUTES

CARRIER CREEK DRAIN
EATON COUNTY, MICHIGAN
DIVISION IV



Tuesday, June 13, 2006 – 11:15 a.m. – _____ a.m.

Attending:

Dave Wilcox, ECDC, 517-599-8887	Nicole Cook , Hubbard, 517-886-7116
Larry Protasiewicz, Spicer Group, 989-928-8013	Dave Forrest, Wetland Construction,
Paul Forton, Spicer Group,	Vern Moore, Spicer Group, 989-213-5691
Tom Bennett, Wetland and Coastal Resources,	Marc Plotkin, SME,
Eric Deibel, Spicer Group,	

1. Sign In

No Meeting.

2. Construction Schedule/Progress

- South Branch –
- Crossings –

3. Field Observations, Problems, Decisions

4. Soil erosion and sedimentation control

Soil erosion and sedimentation control issues were reviewed, discussed and addressed.

5. Staking Schedule

6. Material Delivery Schedule/Submittals

7. Miscellaneous

8. Questions/Comments

All meeting minutes are up at <http://www.carriercreek.com/minutes.htm> or on the Project Status Page in the PM section of the website.