



WEEKLY PROGRESS MEETING MINUTES

**CARRIER CREEK DRAIN
EATON COUNTY, MICHIGAN
DIVISION IV**



Tuesday, August 15, 2006 – 11:15 a.m. – 11:45 a.m.

Attending:

Dave Wilcox , ECDC, 517-599-8887	Larry Protasiewicz , Spicer Group, 989-928-8013
Paul Forton , Spicer Group, 989-519-8612	Nicole Cook , Hubbard, 517-886-7116
Shane Bennett , Spicer Group, 989-239-5730	Dave Forrest , Wetland Construction, 810-441-5771
	Aaron Snell , WCR, 517-388-0678

MEETING WAS HELD ONSITE NORTH OF MT. HOPE HWY.

1. Sign In

2. Construction Schedule/Progress

- Hafner/Johnson – Fitzgerald Henne will coordinate a meeting between their office, Anderson-Fischer, Spicer Group, Wetland Construction and the landowners to discuss the landscaping at the residence.
- South Branch – Spicer will confirm the grade.

3. Field Observations, Problems, Decisions

4. Soil Erosion and Sedimentation Control

5. Staking Schedule

6. Material Delivery Schedule/Submittals

7. Miscellaneous

8. Questions/Comments

All meeting minutes are up at <http://www.carriercreek.com/minutes.htm> or on the Project Status Page in the PM section of the website.