



WEEKLY PROGRESS MEETING MINUTES

CARRIER CREEK DRAIN
EATON COUNTY, MICHIGAN
DIVISION IV



Tuesday, September 12, 2006 – 11: __ a.m. – ____ a.m.

Attending:

| | |
|---|--|
| Dave Wilcox , ECDC, 517-599-8887 | Larry Protasiewicz , Spicer Group, 989-928-8013 |
| Paul Forton , Spicer Group, 989-519-8612 | Nicole Cook , Hubbard, 517-886-7116 |
| Shane Bennett , Spicer Group, 989-239-5730 | John Forrest , Wetland Construction, 810-441-5771 |
| Eric Deibel , Spicer Group, 989-233-1447 | Tom Bennett , WCR, 517-388-3112 |

1. Sign In

2. Construction Schedule/Progress

Hafner/Johnson –

- Final Grading

South Branch –

- Reseed bare areas as needed

Croft –

- Wetland’s coordination with landowner?

3. Field Observations, Problems, Decisions

4. Soil Erosion and Sedimentation Control

5. Staking Schedule

6. Material Delivery Schedule/Submittals

7. Miscellaneous

8. Questions/Comments

All meeting minutes are up at <http://www.carriercreek.com/minutes.htm> or on the Project Status Page in the PM section of the website.