



WEEKLY PROGRESS MEETING MINUTES

CARRIER CREEK DRAIN  
EATON COUNTY, MICHIGAN  
DIVISION VI and DIVISION VII



Tuesday, September 12, 2006 –1:00 p.m. – \_\_\_\_ p.m.

**Attending:**

David Wilcox, ECDC, 517-599-8887	Marc Plotkin, SME, 517-204-0082
Paul Forton, Spicer Group, 989-529-8612	Nicole Cook, Hubbard, 517-886-7116
Larry Protasiewicz, Spicer Group, 989-928-8013	Terry Belill, Spicer Group, 989-239-5726
Eric Deibel, Spicer Group, 989-233-1447	Tom Bennett, WCR, 517-388-3112
Ross Tefler, Davis, 517-712-2384	

**1. Sign In**

**2. Construction Schedule/Progress**

- Area E (VI) –
  - Harper’s Schedule
- Area F (VII) –
  - Flow through the structure
  - Riffle Zone
  - Slurry Wall
  - Stockpiled Clay

**3. Field Observations, Problems, Decisions**

**4. Soil Erosion and Sedimentation Control**

**5. Staking Schedule**

**6. Material Delivery Schedule/Submittals**

**7. Miscellaneous**

**8. Questions/Comments**

All meeting minutes are up at <http://www.carriercreek.com/minutes.htm> or on the Project Status Page in the PM section of the website.