



WEEKLY PROGRESS MEETING MINUTES

CARRIER CREEK DRAIN
EATON COUNTY, MICHIGAN
DIVISION IV



Tuesday, September 26, 2006 – 11:10 a.m. – 11:20 a.m.

Attending:

Dave Wilcox , ECDC, 517-599-8887	Larry Protasiewicz , Spicer Group, 989-928-8013
Paul Forton , Spicer Group, 989-519-8612	John Forrest , Wetland Construction, 810-441-5771
Eric Deibel , Spicer Group, 989-233-1447	

Brief meeting held in the field to discuss the south branch.

1. **Sign In**
2. **Construction Schedule/Progress**
3. **Field Observations, Problems, Decisions**
4. **Soil Erosion and Sedimentation Control**
5. **Staking Schedule**
6. **Material Delivery Schedule/Submittals**
7. **Miscellaneous**
8. **Questions/Comments**

All meeting minutes are up at <http://www.carriercreek.com/minutes.htm> or on the Project Status Page in the PM section of the website.