



WEEKLY PROGRESS MEETING MINUTES

CARRIER CREEK DRAIN
EATON COUNTY, MICHIGAN
DIVISION III



Tuesday, October 4, 2005 – 1:30 PM

Attending:

Dave Wilcox , Eaton County Drain Office, 517-543-6446	Tim Bowers , Grand Ledge Schools, 517-627-2493
Mathew Hannahs , Spicer Group, 989-224-2357	Mike Gazella , Fitz/Henne, (517) 887-6335
Larry Protasiewicz , Spicer Group, 989-224-2357	Ryan McEnhill , Fitz/Henne, (517) 887-6335
Bob Cadwell , Cadwell Bros., (517) 323-6971	Greg Minshall , Fitz/Henne, (517) 887-6335
John Cadwell , Cadwell Bros., (517) 323-6971	Dave Hulbert , SME, 517-887-2666
Ben Cadwell , Cadwell Bros., (517) 323-6971	David Swink , DCT, 517-327-1760
Dennis Nimphie , DCT, 517-327-1760	

1. Sign In

2. Construction Schedule/Progress

- a. Contactor handed out updated schedule
- b. 2 Crews will be working on Canal Road for couple of weeks
- c. To Mt. Hope/Canal Intersection Oct. 21

3. Field Observations, Problems, and Decisions

- a. Watermain Conflict
 - i. Relocation of 8” watermain to Echo Valley was discussed
 - ii. This will shut off all of Echo Valley
 - iii. Can begin morning of 10/6 at 9:00 AM and will need to have water back on at 5:00 PM
 - iv. Relocation over storm will require megalugs with rods
 - v. Relocation under storm will require megalugs and blocks
- b. Mt. Hope/Canal Intersection
 - i. Install storm through intersection on Fri-Sat. (Oct. 28-29)
 - ii. Contact Road Commission to inform them of road closure for 2 days
 - iii. Check signage required by Road Commission

4. Staking Schedule

- a. Stake manhole/cb locations for the Relief Drain from Central Circle to the south.

5. Material Delivery Schedule/Submittals

- a. St. Regis said 10 days to deliver pipe for M&H Branch.
- b. Fitzgerald Henne to review shop drawings when submitted and stake the location for the headwall and piers for the M&H Branch.

6. Miscellaneous

- a. Contract Modification – WCD for additional 2’ dia. cb and pvc storm sewer was executed
- b. Spicer and Cadwell to meet and review culvert location to cross railroad tracks south of Millet Highway at LBWL property, Spicer to provide design
- c. Larry Protasiewicz requested Cadwell discuss inappropriate behavior with their employees due to information provided about an inappropriate comment made to a resident along Canal Road, Spicer and SME have already discussed this behavior with their employees

7. Questions

CC: 9959700DW