



WEEKLY PROGRESS MEETING MINUTES

CARRIER CREEK DRAIN
EATON COUNTY, MICHIGAN
DIVISION VI and DIVISION VII



Tuesday, October 10, 2006 -1:00 p.m. - 2:00 p.m.

Attending:

Table with 2 columns and 5 rows listing attendees: David Wilcox, Paul Forton, Chris Van Arsdale, Greg Sherman, Tom Bennett, Marc Plotkin, Ross Tefler, Terry Belill, Michael Thelen, Eric Deibel.

1. Sign In

2. Construction Schedule/Progress

- Area E (VI) - Davis is currently working on cutting the embankment... Area F (VII) - Davis continues with cut and fill operations...

3. Field Observations, Problems, Decisions

4. Soil Erosion and Sedimentation Control

- Soil erosion and sedimentation control issues were reviewed discussed and addressed.

5. Staking Schedule

- No staking requested at this time.

6. Material Delivery Schedule/Submittals

7. Miscellaneous

8. Questions/Comments

All meeting minutes are up at <http://www.carriercreek.com/minutes.htm> or on the Project Status Page in the PM section of the website.